MILLIE anD SEVERSON, INCORPORATED

General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611
P. O. Box 3601 Fax No.  (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT OF PROJECT MEETING MINUTES NO. 23

Project: Harbor Gateway/ Lot 8 Development
Place: Jobsite
Date: May 18, 2005

Present: Mike Sajjadi - Overton Moore
Dennis Carlson, Stephane Wandel - Boeing Realty Corp.
Scott Zachary - Haley & Aldrich
Jon Severson, Dave Harper, Charles Huang - Millie and Severson, Inc.

PROJECT MEETING MINUTES NO. 23
231 Schedule Analysis:

A. The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed.

2. Revised contract commencing date was on January 17, 2005 and
completion date of October 12, 2005 including (10) ten rain days.

3. New schedule dated May 11, 2005 shows completion date of
September 30, 2005.

B. 1. Delays:  Rain (January 28, 2005).
Lack of inspections (February 3, 2005 to February 9, 2005).
Rain (February 11, 2005).
Rain (February 18, 2005).
Rain (February 21, 2005 thru February 25, 2005).
Rain (February 28, 2005 and March 1, 2005).
Rain (March 4, 2005).
Rain (March 22, 2005).
Rain (March 25, 2005).
Rain (March 28, 2005).
Rain (April 28, 2005).
Rain (May 6, 2005).
Rain (May 9, 2005).

2. Total delays: 22 working days, 12 days over allowed rain days.
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Project Meeting Minutes No. 23
May 18, 2005

23.2  Current Schedule Impact Issues:

A. Excess dirt onsite.

23.3 Jobsite Activities:

A. Foundation drains completed. Awaiting backfill.
B. Panel lift to start on May 20, 2005.
/ C. Grader to move-in on May 25, 2005.

/ D. Truss delivery on May 25, 2005, steel columns to start on May 24, 2005. These
are tentative dates.

\/ 234  Scott Z. confirmed the existing soil onsite passed all testings. Scott to provide test
results.

\/ 23.5  Owner confirms no traffic loading index will be provided for this project.
' \/ 23.6  Norcal to provide R-Value testing and confirm pavement section designs.

\/ 23.7 Basin to provide unit price to move excess dirt from project site to Boeing's Seal
Beach project.

‘/23.8 Dave Harper to coordinate with Haley & Aldrich the location of commencement for
the environmental work at truck apron.

Forward from Meeting Minutes No. 18 - 4/13/05

184  Mario Stavale re-confirmed with Greg Corcoan at Geosyntec that the revised
membrane detail for footings are approved to use. Greg will stamp on the detail
sheet and fax to Mario. Footings at office area will be poured at 1:00 P.M. on April
13, 2005.
4/20/05 Awaiting stamped detail from Geosyntec.

\/ @ Charles provided a preliminary budge for the 27 Floor T.L to Mike. T.I. permit must
be in hand by July 15, 2005 in order to complete concurrently with the shell
construction. This is figured in our general conditions.

4/20/05 No change in status.

4/27/05 Revised budget sent to Mike on April 28, 2005.
5/4/05 Awaiting plans for T.1. additions.

5/11/05 The cost to cancel carpet is $18,067.00.

5/18/05 Currently budgeting for Nippon Freight T.I. plans.

'l/ﬁorward from Job Meeting No. 14 -3/16/05
144  Charles to RFI Tait regarding +/- 2,400 yards of excess dirt onsite.

3/23/05 Eliseo is evaluating it.
3/30/05 Eliseo to topo entire site after office piping is complete.
4/13/05 Dennis to provide pricing for haul-off.
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Project Meeting Minutes No. 23
May 18, 2005

14.4 Continued...

4/20/05 Dennis was quoted at +/- $28.33/CY for export. Tait to topo after site

walls are backfilled.

4/27/05 Stephane to talk to Dennis about new Seal Beach project that may
need dirt.

5/4/05 Mike to ask Tait to topo the entire site now.

5/18/05 Tait claims to have +/- 3,400 CY of excess dirt.

Forward from Meeting Minutes No.8 - 2/2/05
85  Scott Z. to provide cost of well cap damaged by Basin Construction on February 16,

2005.
3/9/05 Awaiting pricing.
3/16/05 Pricing will not be available until truck apron well construction
commences.
Safety:
a. Incident/ Accident:
1. Basin construction damaged VEW-14 vapor extraction well on January 20,
2005. Haley & Aldrich and Dennis Carlson was notified immediately and
secured.
2. (1) one Environmental pipe at office area was damaged and repaired on April

12,2005. It was installed too shallow at the footing.

b. Millie and Severson Safety Meetings Held:

1. January 18, 2005.

2. February 2, 2005.

3. February 8, 2005.

4. February 15, 2005.

5.  Februaary 22, 2005

6. March 2, 2005.

7. March 8, 2005.

8. March 16, 2005.

9. March 23, 2005.

10. March 29, 2005.
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Project Meeting Minutes No. 23
May 18, 2005

Continued...
11. April 5, 2005.
12.  April 12, 2005,
13.  April 20, 2005.
14. April 26, 2005.
15. May 4, 2005.
16. May 11, 2005.
17. May 19, 2005.
C. Issues: None at this time.
Unless written modification is submitted within seven (7) days, the above conference report

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER.

cc: Insik Chang - HPA
Eliseo Ochoa - Tait & Associates
Scott Zachary - Haley & Aldrich
Mick MacArthur - Millie and Severson, Inc.

e-mail:
Dennis Carlson - (dennis.Carlson@boeing.com)
Mario Stavale - (salvatore.m.stavale@boeing.com)
Bob Jacob - (bob@hparchs.com)
Insik Chang - (insik@hparchs.com)
Eliseo Ochoa - (eochoa@tait.com)
Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)
Mike Sajjadi - (msajjadi@omprop.com)
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MILLIE and SEVERSON, INCORPORATED
RFI Log for BOEING-HARBOR GATEWAY

23-May-05
M/S Vendor Name Issiie Stopped Work Process Required Response  Bulletin ID
RFI No ]
001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04
002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04
003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04
004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05
005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05
006 FLO - GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007
007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005
008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006
009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05
009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05
010 PANELIZED STRUCTURES | PANELIZED ROOF - VULCRAFT RFI No 1/18/05 1/21/05 1/19/05
011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05
012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05
013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05
014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05
015 HALLIN AND HERRERA, INC PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05
0186 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05
018 HALLIN AND HERRERA, INC ELECTRICAL/PUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05
019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05
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Vendor Name Issue Stopped Work Process Required Response  Bulletin ID

RFI No
020 KIRKER GLASS, INC. PERFORMANCE REQUIREMENT FOR STOREFRONTS No 2/11/05 2/16/05 2/22/05
021 EXISTING SPRINKLER CONTROLER PANEL No 3/1/05 3/18/05 3/2/05
022 CALCON STEEL CONSTRU DETAIL 6/SD4 GIRDER TO COLUMN No 3/1/05 3/3/05 3/2/05
023 HALLIN AND HERRERA, INC EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS No 3/3/05 3/4/05 3/3/05
024 HALLIN AND HERRERA, INC DETAIL ON PANEL 11 No 3/9/05 3/16/05 3/7/05
025 HALLIN AND HERRERA, INC DETAIL AT PANEL ELEVATIONS A3.1 No 3/9/05 3/16/05 3/14/05
026 HALLIN AND HERRERA, INC RECESS DETAIL AT PANELS 38, 40, 43, 44 No 3/9/05 3/16/05 3/7/05
027 HALLIN AND HERRERA, INC DETAIL AT TOP OF PANEL No 3/9/05 3/16/05 3/7/05
028 BASIN CONSTRUCTION CO EXCESS DIRT ON-SITE No 3/16/05
029 ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS No 3/17/05 3/18/05
030 ADD 10'-0" PANEL TO RETAINING WALL No 3/21/05 3/28/05
031 MAN DOOR PANEL 56 No 3/21/05 3/23/05
032 HALLIN AND HERRERA, INC EPOXY BOLT 6" X 6" LEDGER No 3/25/05
033 RETAINING WALL FOOTINGS (SEE ATTACHED MEMO) Yes 3/31/05 4/7/05
034 PANELIZED STRUCTURES | SUBSTITUTION REQUEST FOR PANELIZED ROOF No 4/20/05 4/22/05
035 WALL AT TRASH ENCLOSURE No 4/27/05 5/4/05
036 FREE DRAINING MATERIAL AT RETAINING WALL No 4/26/05 5/4/05
037 8'-0" FENCE AT RETAINING CURB No 5/5/05 5/18/05
038 DETAIL 5/SD5 AT PANEL 27 Yes 5/18/05

Job No. 03653 Page No: 2



L¥2¥600-90-308

Millie and Severson, Incorporated

Submittal Log for: BOEING-HARBOR GATEWAY

KEY: SD =Shop Drawings

PD = Product Data

A = Approved As Noted
R = Revise and Resubmit (Rejected)

MD = Mix Designs P = Pending
S =Samples C = Closed :
23 May 05 A/R = Partially Approved/Partially Rejecte
Trade Seq. Rev. Subcontractor  Submittal Description Location DateRequired Submitted Returned BacktoSub Status
036 001 ARCHITECTURA  SD: DOORS, FRAMES & HARDWARE 12/20/2004 1/4/2005 1/112005 A
064 002 HALLIN AND HE PD: WET CURE BLANKET 12/23/2004 1/5/2005 1/14/2005 A
064 003 HALLIN ANDHE PD: BOND BREAKER 12/23/2004 1/5/2005 1/14/2005 A
020 004 RUCKER TILE S: DALTILE L-712 LIMESTONE, 12/27/2004 1/14/2005 A
JURASTONE GRAY-BLUE
005 005 CALCON STEEL  SD: ANCHOR BOLT, TEMPLATES, 1272712004 17472005 1/6/2005 A
" EMBED, LEDGERS
014 006 FML LININGS, IN  S: GEOTEXTILE 1/14/2005 1/21/2005 1/24/2005 A
014 007 FML LININGS, IN  S: GEOMEMBRANE HDPE 1/14/2005 1/21/2005 172472005 A
014 008 FML LININGS, IN PD: PRODUCT DATA & INSTALLATION 1/14/2005 1/2172005 1/24/2005 A
METHOD
023 009 KIRKER GLASS, PD: ARCADIA HARDWARE 12/28/2004 1/5/2005 1/21/2005 A
064 010 HALLIN AND HE  PD: MIX DESIGN #1224 - FOOTINGS 12/29/2004 12/30/2004 1/4/2005 A
064 011 HALLIN AND HE  PD: MIX DESIGN #46972 - BUILDING 12/29/2004 12/30/2004 17412005 A
SLAB
064 012 HALLIN AND HE PD: MIX DESIGN #62131 - TILT-UP 12/29/2004 12/30/2004 1/412005 A
BUILDING PANELS
064 013 HALLIN AND HE  PD: MIX DESIGN #1227 - TILT-UP 12/29/2004 12/30/2004 11412005 A
SCREEN WALLS
064 014 HALLIN AND HE  PD: MIX DESIGN #1226 - TRUDE APRON 12/29/2004 12/30/2004 1/4/2005 A
064 015 HALLIN AND HE PD: MIX DESIGN #RS250-P41 - GROUT 12/29/2004 12/30/2004 1/4/2005 A
UNDER PANELS
020 016 RUCKER TILE PD: EPOXY, GROUT, WATERPROOF 12/30/2004 1/10/2005 1/14/2005 A
MEMBRANE FOR CERAMIC TILE.
035 017 GENERAL UNDE  SD: FIRE PROTECTION PLANS. 171272005 A
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Trade Seq. Rev. Spec  Subcontractor Submittal Description Location DateRequired Submitted Returned Back toSub  Status
005 018 0  DIV.5 CALCONSTEEL SD: STEEL SHOP DRAWINGS - '1/24/0 171372005 1/27/2005 A

SUBMITTAL #2 (ERECTION, COLUMN,

BEAM, ANGLE BRACE, LADDER AND

TRASH GATE - TOTAL OF 48 SHEETS).
034 019 0 K & S AIR CONDI  PD: HVAC PRODUCT DATA (HP, 1/28/0  1/14/2005 1/29/2005 2/3/2005 R

EXHAUST FAN, AIR DIST., FIRE

DAMPERS, AIR BALANCE).
034 019 1 K & S AIRCONDI PD: HVAC SUBMITTAL 2/8/2005 2/21/2005 c
034 019 2 K & S AIR CONDI PD: CARRIER HVAC - 2/14/2005 2/22/2005 31212005 A
070 020 0 G.M.A.CONSTR  SD: TRUSS JOIST SHOP DRAWINGS 1/17/2005 1/24/2005 1/27/2005 A
070 021 0 G.M.A.CONSTR  PD: TRUSS JOIST PRODUCT DATA 1/17/2005 1/24/2005 1/27/2005 A
012 022 0 ACRA LIGHT PD: SKYLIGHTS 2/11/2005 3/17/2005 A
030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1/27/0  1/18/2005 1/31/2005 R
030 024 0 B.D.B. ELEC/INC. PD: LIGHT FIXTURE PRODUCT DATA. 1/27/0  1/18/2005 113172005 R
035A 025 0 NATIONAL FAIL- SD: FIRE ALARM PLANS 1/21/2005 3/18/2005 3/21/2005 A
050 026 0 WEST COAST DO SD: ROLL UP DOOR 1/24/2005 1/27/2005 1/2772005 A
o1 027 0 DOCK PROS INC ~ PD: DOCK BUMPERS 1/25/2005 2/1/2005 2/4/2005 A
021 028 0 SANDERS & WO  S: FRAZEE - SNOW BALLET 1/25/2005 1/28/2005 1/28/2005 A
021 029 0 SANDERS & WO  S: FRAZEE - COAST POINTE 1/25/2005 1/28/2005 1/28/2005 A
021 030 0 SANDERS & WO  S: FRAZEE - BALSAM BASH 1/25/2005 1/28/2005 1/28/2005 A
021 031 0 SANDERS & WO  S: FRAZEE - MUSHROOM BASKET 1/25/2005 1/28/2005 1/28/2005 A
021 032 0 SANDERS & WO  S: FRAZEE - WILD CAT 1/25/2005 112812005 1/28/2005 A
020 033 0 GLOBAL STEEL  PD: TOILET PARTITIONS 1/28/2005 2/21/2005 R
029 033 1 GLOBAL STEEL  PD: TOILET PARTITIONS 2/11/2005 2/2172005 2/23/2005 A
029 034 0 GLOBAL STEEL  PD: TOILET ACCESSORIES 1/28/2005 2/1/2005 2/3/2005 A
029 035 0 GLOBAL STEEL  PD: TOILET PARTITION COLOR CHART 1/28/2005 2/21/2005 R
029 035 1 GLOBAL STEEL  PD: PLASTIC LAMINATE COLOR CHAR 2/11/2005 2/23/2005 A
032 036 0 AMERICAN CON  PD: PLUMBING FIXTURES 2/2/2005 2/14/2005 2/16/2005 A
036 037 0 ARCHITECTURA  S: CLEAR WHITE BIRCH WOOD 2/2/2005 2/1/2005 2/112005 A
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Trade Seq. Reyv, Subecontractor  Submittal Description Location DateRequired Submitted Returned Back to Sub  Status

035 038 GENERAL UNDE  SD: FIRE PROTECTION PLANS 2/7/2005 2/25/2005 3/24/2005 A
(COMPLETE)

035 039 GENERAL UNDE PD: HYDRAULIC CALCULATIONS - 2712005 2/25/2005 3/24/2005 A
AREA 1

035 040 GENERAL UNDE  PD: HYDRAULIC CALCULATIONS - 2/7/2005 2/25/2005 3/24/2005 A
AREA 2

035 041 GENERAL UNDE PD: PRODUCT SUBMITTAL 2/712005 2/25/2005 3/2412005 A

035 042 GENERAL UNDE  PD: FIRE PUMP SUBMITTAL 2/172005 2/25/2005 3/24/2005 A

040 043 PANELIZED STR  SD: PANELIZED ROOF SHOP DRAWING 2/8/2005 2/17/2005 2/1772005 A

013 044 AAA ROOFINGB PD: ROOFING SUBMITTAL 2/11/2005 2/21/2005 2/2312005 A

090 045 UNIVERSALME  S: MONTEREY CARPET BUKHARA 2/11/2005 2/21/2005 2/23/2005 A
COLOR 1080 Z63

090 046 UNIVERSALME  S: ARMSTRONG SHEET VINYL 2/11/2005 2/21/2005 2/23/2005 A
MEDIPOINT COLOR #87704

090 047 UNIVERSAL ME  S: VPI WALL BASE COLOR 14 2/11/2005 2/21/2005 2/2312005 A

006 048 CRANEVEYOR C  SD: HANDRAIL SHOP DRAWINGS 2/18/2005 3/29/2005 A

006 049 CRANEVEYORC S: ALUMINUM HANDRAIL SAMPLE 2/18/2005 3/29/2005 A

030 050 B.D.B. ELEC/INC. S: (SPECS.) SWITCHGEAR AND 2/2172005 2/28/2005 3/312005 A
LIGHTING PACKAGE

023 051 KIRKER GLASS, S: 1/4" VISTEON VERSALUX GREEN 3/8/2005 3/23/2005 A
2000R SPANDREL

023 052 KIRKER GLASS, §: 1/4" VISETON VERSALUX GREEN 3/8/2005 3/23/2005 A
2000R

023 053 KIRKER GLASS, SD: GLASS SHOP DRAWING 3/8/2005 3/2512005 A

023 054 KIRKER GLASS, PD: GLASS SUBMITTAL SHOP PACKAG 3/8/2005 371712005 3/22/2005 A

059 055 LANDSCAPE DE  PD: LANDSCAPE & IRRIGATION 3/21/2005 312512005 3/30/2005 A

108 056 L.A. STEELCRAF S: BIKE RACK COLOR CHART 4/1/2005 4/112005 A

040 057 PANELIZED STR  SD: J1, J2, 13 AND J4 DESIGN 4/26/2005 5/4/2005 5/5/2005 A
DRAWINGS.

040 058 PANELIZED STR  S: DESIGN CALCULATIONS 4/26/2005 5/4/2005 5/5/2005 A
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